QUARTERLY CAPITAL PROJECTS STATUS REPORT

Reporting Agency:
Report Quarter:

Print Date:

University of Louisville
2012-4 (October)
10/19/2012

Cabinet/Agency/Project Title

Postsecondary Education Cabinet/University of Louisville

Construct
Construct
Construct
Construct
Construct
Construct
Construct
Construct
Construct
Construct
Construct
Construct
Construct
Construct
Construct
Construct
Construct
Construct
Construct
Construct
Construct
Construct
Construct
Construct
Construct
Construct
Construct

Construct
Garage

- Belknap Classroom/Academic Building
- HSC Steam/Chilled Water Plant II

- IT Data Center

Administrative Office Building
Athletic Academic Support Facility
Athletics Office Building

Belknap Center Place Plaza

Belknap Century Corridor Improvement
Belknap Floyd Street Corridor Improvements
Belknap Research/Academic CONN Center
Belknap Storm Water Improvements
Belknap Third Street Improvements
Center for Creative Studies

Center for Predictive Medicine

Center for Social Change

Center for the Performing Arts
Chestnut Street Garage Speed Ramp
Complete Two Shelled Floors of CII
Executive MBA/Business Program
Fitness and Health Institute

Flexner Way Mall - Floyd to Preston
Flexner Way Mall - Jackson to Hancock
Flexner Way Mall - Preston to Jackson
HSC Parking Structure II

HSC Research Facility V

Instructional Facility in HSC Quad
Intramural Field Complex

Physical Plant Space in Health Sciences Campus

Constr Contract Actual

County Initial Auth Status % Compl Compl Date Subst Compl
Jefferson 2012-2014 Awaiting Initiation by Agency

Jefferson 2012-2014 Awaiting Initiation by Agency

Jefferson 2012-2014 Awaiting Initiation by Agency

Jefferson 2010-2012 Awaiting Initiation by Agency

Jefferson 2012-2014 Awaiting Initiation by Agency

Jefferson 2010-2012 Awaiting Initiation by Agency

Jefferson 2012-2014 Awaiting Initiation by Agency

Jefferson 2012-2014 Awaiting Initiation by Agency

Jefferson 2012-2014 Awaiting Initiation by Agency

Jefferson 2010-2012 Awaiting Initiation by Agency

Jefferson 2012-2014 Awaiting Initiation by Agency

Jefferson 2012-2014 Awaiting Initiation by Agency

Jefferson 2012-2014 Design/Phase A

Jefferson 2004-2006 Complete/Not Closed Out 100 02/01/09 03/15/09
Jefferson 2012-2014 Awaiting Initiation by Agency

Jefferson 2010-2012 Awaiting Initiation by Agency

Jefferson 2010-2012 Awaiting Initiation by Agency

Jefferson 2008-2010 Complete/Not Closed Out 100 12/31/09 12/21/09
Jefferson 2012-2014 Awaiting Initiation by Agency

Jefferson 2012-2014 Awaiting Initiation by Agency

Jefferson 2010-2012 Awaiting Initiation by Agency

Jefferson 2012-2014 Awaiting Initiation by Agency

Jefferson 2010-2012 Awaiting Initiation by Agency

Jefferson 2004-2006 Complete/Not Closed Out 100 11/30/09 12/15/09
Jefferson 2008-2010 Awaiting Initiation by Agency

Jefferson 2008-2010 Design/Phase A

Jefferson 2010-2012 Awaiting Initiation by Agency

Jefferson 2008-2010 Awaiting Initiation by Agency
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QUARTERLY CAPITAL PROJECTS STATUS REPORT

Reporting Agency: University of Louisville
Report Quarter: 2012-4 (October)
Print Date: 10/19/2012

Cabinet/Agency/Project Title

Construct Soccer Stadium

Construct Student Recreation Center

Construct Utilities, Remove Overhead Lines

Expand
Expand
Expand
Expand
Expand
Expand
Expand
Expand
Expand
Expand
Expand
Expand
Expand
Expand
Expand
Expand
Expand
Expand

Health

Project

Ambulatory Care Building Academic Addition
and Renovate - College of Education Building
and Renovate - Dental School

and Renovate - Instructional Building at HSC
and Renovate Founders Union Building Phase II
and Renovate Life Sciences Building

and Renovate Oppenheimer Hall

and Renovate Student Activities Center
Chilled Water and Electrical Service Upgrade
College of Business for Equine Industry
Miller IT Center Data Center

Patterson Baseball Stadium

Rauch Planetarium

Regional Biocontainment Laboratory

Sackett Hall

School of Public Health and Information Sciences
Student Activities Center

Ulmer Softball Stadium

Sciences Center Utilities Hazard Mitigation

* HSC Research Campus Facility - Phase III

Papa John's Stadium Seat Replacement

Purchase - Artificial Turf for Papa John's Stadium

Purchase - Artificial Turf for Practice Field Facility

Purchase - Land Near Belknap Campus South

Purchase and Construct Chevron Parking Lot

Purchase Artificial Turf for Intramural Field

Purchase Land Near Belknap Campus North

Constr Contract Actual
County Initial Auth Status % Compl Compl Date Subst Compl
Jefferson 2010-2012 Design/Phase B
Jefferson 2010-2012 In Construction 15 10/18/13
Jefferson 2004-2006 Awaiting Initiation by Agency
Jefferson 2012-2014 Awaiting Initiation by Agency
Jefferson 2012-2014 Awaiting Initiation by Agency
Jefferson 2008-2010 Complete/In Warranty 100 09/01/11 09/15/11
Jefferson 2012-2014 Awaiting Initiation by Agency
Jefferson 2010-2012 Awaiting Initiation by Agency
Jefferson 2008-2010 Awaiting Initiation by Agency
Jefferson 2008-2010 Awaiting Initiation by Agency
Jefferson 2012-2014 Awaiting Initiation by Agency
Jefferson 2010-2012 Awaiting Initiation by Agency
Jefferson 2008-2010 Complete/In Warranty 100 02/28/12 02/28/12
Jefferson 2010-2012 Planning
Jefferson 2010-2012 In Construction 15 02/15/13
Jefferson 2010-2012 Awaiting Initiation by Agency
Jefferson 2010-2012 Revising/Rebidding
Jefferson 2010-2012 Awaiting Initiation by Agency
Jefferson 2012-2014 Awaiting Initiation by Agency
Jefferson 2008-2010 Design/Phase A
Jefferson 2012-2014 Awaiting Initiation by Agency
Jefferson CPBOC-9/01/12
Jefferson 2004-2006 Complete/Not Closed Out 100 06/24/09 06/30/09
Jefferson 2012-2014 Awaiting Initiation by Agency
Jefferson 2012-2014 Awaiting Initiation by Agency
Jefferson 2012-2014 Awaiting Initiation by Agency
Jefferson 2012-2014 Awaiting Initiation by Agency
Jefferson 2012-2014 Awaiting Initiation by Agency
Jefferson 2010-2012 Awaiting Initiation by Agency
Jefferson 2012-2014 Awaiting Initiation by Agency
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QUARTERLY CAPITAL PROJECTS STATUS REPORT

Reporting Agency: University of Louisville
Report Quarter: 2012-4 (October)
Print Date: 10/19/2012

Cabinet/Agency/Project Title

Purchase
Purchase
Purchase
Purchase
Renovate
Renovate
Renovate
Renovate
Renovate
Renovate
Renovate

Renovate

Renovate
Renovate
Renovate
Renovate
Renovate
Renovate
Renovate
Renovate
Renovate
Renovate
Renovate

Renovate

Land Near Floyd Street Parcel 1

Land Near Health Sciences Campus - Parcel I
Land Near Health Sciences Campus - Parcel III
Land Near Health Sciences Campus Parcel II
- Exterior of University Tower Apartments

- Medical Dental Research Building

Belknap Campus North Entrance

Burhans Hall

Chemistry Fume Hood Redesign, Phase II
College of Business Classrooms

College of Business Faculty Offices

Ekstrom Library (new project)

(see Renovate Ekstrom Library project initially authorized in 2006)

Gross Anatomy Lab

Kornhauser Library

KY Lions Eye Research Institute
Law School

Life Sciences Building Vivarium
Medical School Tower

Miller Hall

Natural Science Building
Research Imaging Facility
Research Resource Center
Resurface Track Cardio Path

W.S. Speed Building

Schnellenberger Football Complex Additions/Upgrades

Utility Distribution - South Belknap Campus

* indicates projects involving General Fund supported bonds or "state" cash (General Fund, Investment Income, Capital Construction Surplus, Contingency
Fund, Emergency Fund, or Statewide Deferred Maintenance Fund) .

Constr Contract Actual

County Initial Auth Status % Compl Compl Date Subst Compl
Jefferson 2012-2014 Awaiting Initiation by Agency

Jefferson 2012-2014 Awaiting Initiation by Agency

Jefferson 2010-2012 Awaiting Initiation by Agency

Jefferson 2010-2012 Awaiting Initiation by Agency

Jefferson 2012-2014 Awaiting Initiation by Agency

Jefferson 2012-2014 Awaiting Initiation by Agency

Jefferson 2010-2012 Complete/In Warranty 100 08/31/12 08/31/12
Jefferson 2008-2010 Awaiting Initiation by Agency

Jefferson 2004-2006 Awaiting Initiation by Agency

Jefferson 2012-2014 Awaiting Initiation by Agency

Jefferson 2010-2012 Awaiting Initiation by Agency

Jefferson 2010-2012 Awaiting Initiation by Agency

Jefferson 2008-2010 Revising/Rebidding

Jefferson 2008-2010 Awaiting Initiation by Agency

Jefferson 2008-2010 Awaiting Initiation by Agency

Jefferson 2010-2012 Awaiting Initiation by Agency

Jefferson 2012-2014 Awaiting Initiation by Agency

Jefferson 2010-2012 Awaiting Initiation by Agency

Jefferson 2012-2014 Awaiting Initiation by Agency

Jefferson 2004-2006 Awaiting Initiation by Agency

Jefferson 2010-2012 Complete/In Warranty 100 07/15/12 07/31/12
Jefferson 2010-2012 Awaiting Initiation by Agency

Jefferson 2012-2014 Awaiting Initiation by Agency

Jefferson 2010-2012 Awaiting Initiation by Agency

Jefferson CPBOC-5/01/12 Awaiting Initiation by Agency

Jefferson 2006-2008 Awaiting Initiation by Agency
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